



Customer:		Haemonetics Penang			Date: 03-Apr-24 Time: 9:00		
Participant From Maruwa		Participant From Organizer			Report To		
1. Mr Siva 2. 3. 4. 5.		1. Mr Allan 2. Mr Saw 3. Mr Chun Seng 4 Ms Wen Chee 5. Ms Sim			Plant Director Engineering Mgr Engineering Purchaser Material Planner		
1. Datuk Anthony & Mr Sasaki 2. Mr Justin, Mr Prasan & Mr Igarashi 3. Mr Naga & Ms Adibah 4 Mr Sathia & Ms Pang 5. Mr Mori & Mr Lai							
Agenda							
Meeting started of with quality Discussion							
Quality Discussion							
Delivery Discussion							
Details as below table							
Meeting Summary Update							
Category	Topic	MM Action	Result	MM PIC	HAE	HAE Comment	MM Next Action
Quality	Crack	Shipped 100kpcs of 200% Crack check (Acoustic confirmation)	3/100,000 30 CDPM Before 15th Mar - 14 CPPM 15th Mar - 8.8 CPPM a. Scar not able to close but will monitori CPPM in single digit b. Plan shipment to US on 09/Apr	Igarashi Naga	Chun Seng	Expecting a single digit (9 CDPM) MM need to clear 100kpcs with '0' Crack in the incoming	Shipment 100kpcs product with 200% crack confirmation Shipment schedule : 09/Apr (HAE will confirm by tomorrow morning)
	Crack	Automation - Sound Check Propose machine unit to HAE under the Supplier Improvement Programme (SIP) Pricing : USD250,000 /USD 70,000(Transducer only)		Siva	Saw	Requesting to source with other maker. The pricing is high	Will source also from local & China
	Crack	Packaging improvement - Minimize the product hitting	Start monitor from 16/Apr shipment	Ain	Chun Seng	Will monitor the CPPM from the POST CA lots	-
	SQE	Qualification audit requirements & approach Visit agenda & Plan	-	Adibah	Chun Seng Wen Chee	MM & HAE will jointly prepare the necessary documents a. OP & PQ Reports b. Qualified tooling c. Qualified machines d. Process OQ parameters	
	Clinton shipment	Packaging method Info provided to HAE Penang		AIn	Chun Seng	HAE Penang will have a call tonite to further discuss on the packaging method Will update by 04/Apr	
	Tooling	New tooling control - Numbering Propose to continue with existing numbering Tool D01 => D02 Purpose : To expedite usage of new mould	Submission with FAR instead PQR	Adibah	Chun Seng	Since it's a repeating tooling, no PQ required, submission of FAR will do	MM will start to implement from Tool D onwards.
Tooling Evaluation Tool R - Similar design with Pink suppolier		500pcs sample submmited	Igarashi, Dhina				
Delivery	Weekly Plan	Apr - 210k/wk May - 256k/wk Jun - 260k/wk July - 300k/wk Aug - 340k/wk Sept - 360k/wk Oct - 370k/wk	Remain with this schedule	Justin Igarashi	Wen Chee		MM need to fulfill as per plan given. No revision is allowed since HAE Penang will be starting to run full automated line
Conclusion & Opinion							
Mr Allan requested MM to fovus on the crack. Base from the performance between suppliers, Maruwa need to improve on the quality. Currently delivery for Feb & Mar fulfilled. Mr Allan & Mike Hendrix will be visiting Maruwa on 25/Apr to explain the next business expansion for 2025 ~ 2028							