

IoT System Review
JAPAN MARUWA
27/Nov ~ 29/Nov

MM : Mr Siva
Techfics : Mr Ravi

DAY #1 : 27/Nov

OVERALL JM MASTERLIST

MEETING SCHEDULE

Date		Time	Location	Details	PIC	Location
27-Nov	Wed	8:30AM	10:00AM	ALN PC System CMMS ALN & SN	Ms Shimizu Mr Ogawa & Mr Daimon	Plant 2 Meeting Room 第2工場 1階 会議室
		10:15AM	12:00AM	ALN Casting System, QDS Honing Dashboard	Mr Ishihara & Mr Daimon	Plant 2 Meeting Room 第2工場 1階 会議室
		Lunch Break				
		12:00AM	01:30PM	Meeting with S-Mat	Ms.Mizuno	Office 事務棟
		1:30PM	3:00PM	S-Mat & DX Training	Ms.Mizuno	Office 事務棟
28-Nov	Thu	8:30AM	10:00AM	SN Raw Material ALN Material	Mr Nakano Mr Morishita	Plant 2 Meeting Room 第2工場 1階 会議室
		10:00AM	11:00AM	Yudentai QA System	Mr Takechi	Office 事務棟
		10:15AM	12:00AM	ALN RM QC	Mr Okada	Plant 2 Meeting Room 第2工場 1階 会議室
		Lunch Break				
		1:00PM	3:00PM	Mould - Tokai (Online)	Mr Izumo	Plant 1 Rest Room 第1工場休憩室
29-Nov	Fri	8:30AM	10:00AM	ESH System + Others	Ms Nicole & Mr.Iwakami	Office 事務棟
		Lunch Break				
		12:00AM	3:00PM	Server Management Backup pc	JM Team(Mr.Kim & Mr.Ohno)	Office 事務棟

CURRENT PROJECTS

Category	System	Description	Owner	Programmer
QUALITY SYSTEM	QUALITY SYSTEM	YUDENTAI QA System	Mr Takechi	SUDHA
QUALITY SYSTEM	QUALITY SYSTEM	QDS System	Mr Ishihara	GOPAL
PC SYSTEM	PC SYSTEM	PC System - ALN Process (Move to Monitoring)	Mr Shimizu	RATNA
QUALITY SYSTEM	RAW MATERIAL	Raw Material System - Material preparation	Mr Morishita	RAMA
QUALITY SYSTEM	QUALITY SYSTEM	ALN Quality System (RMQC)	Mr Okada	SUDHA
QUALITY SYSTEM	QUALITY SYSTEM	SN Raw Material System	Mr Nomoto	RAMA
IoT SYSTEM	CASTING	Thickness Adjustment Calculation	Mr Ishihara	
IoT SYSTEM	CASTING - THICKNESS	ALN Casting - Monitoring	Mr Ishihara	
SYSTEM	HRMIS	Manpower registration (Move to Monitoring)	Ms Mizuno	
SYSTEM	PC	Material Planning	Mr Tabuchi	
SYSTEM		Glass Gauge Auto Calculation	Mr Ishihara	

MONITORING PROJECTS

EHSS	EHS System Japan	Mr Iwakami	85%
CMMS - Japan	Implement Malaysia system - ALN PM	Mr Ogawa	90%

TECHFICS ORG CHART

Mr. RAVI

MJ PIC

Melvic

JAPAN

SUDHA

PC SYSTEM
YUDENTAI
CASTING

GOPAL

- CMMS
- EHS

RAMA

- HR
- QDS

RATHNA

- SIC PROJECT

MJ : 4 paxs

MALAYSIA

MM PIC

Sivakumar

PRIYA

QDS
YIELD

UMA

AUTO SCHEDULE &
PERFORMANCE
FM QC SYSTEM

KALAI

- CALIBRATION
- CMMS
- EHS

SUBHA

- HYBRID APPLICATION

MM System : 4 paxs

- WHATSAPP- BROADCAST
- PACKING SYSTEM
- OPERATION PERFORMANCE SYSTEM
- RM QC SYSTEM

THIRU

- PLC

PRINCEE

- IOT DASHBOARD

IoT System : 2 paxs

Restructure Programmer

➔ **New structure: IoT Deployment**

+ New Programmer

a. **24hrs support (JM & MM)**

b. **Support – PLC**

*** Add in 2 paxs – System Maintenance**

JM SYSTEM REVIEW

- a. CMMS – Ogawa san**
 - b. ALN PC SYSTEM – Shimizu san**
 - c. HONING DASHBOARD – Daimon San**
-

PROJECT DETAILS

PROJECT	JM PIC	PROGRAMMER	SECTION	STATUS	TARGET
CMMS	Mr Ogawa	MR.GOPAL	ALN & SN	80% COMPLETED	MONITORING

LATEST SCREENS

パフォーマンスダッシュボード | PERFORMANCE DASHBOARD

部署 | Department

ALN

工程 | Section

レーザー(サ) (モ) (P) (F) (H) (N) *

設備名 | Asset Name

CO2-サ-加工機

工場 | Plant Location

第6工場

頻度 | Interval

DAILY

頻度 | Date

2024/11/23

日別数 | By Date

ビュー | View

CO2-サ-加工機 - 1号機

工程 | Section : 2506 - レーザー(サ) (P) (F) (H) (N) *

モデル名 | Model Name : CO2-サ-105イ ビンダラ

チェックシート名 | CheckSheet Name : 設備点検表 - DAILY

OK

NG

WARNING

無し

の項目数

7

0

0

0

7

作業員 | Checked By : J01

作業日時 | Checked On : 2024-11月-22 07:39

最終作業日 | LMD : 2024-11月-22

判定 | Status : NOT COMPLETED

CO2-サ-加工機 - 2号機

工程 | Section : 2506 - レーザー(サ) (P) (F) (H) (N) *

モデル名 | Model Name : CO2-サ-105イ ビンダラ

チェックシート名 | CheckSheet Name : 設備点検表 - DAILY

OK

NG

WARNING

無し

の項目数

10

0

0

0

10

作業員 | Checked By : J01

作業日時 | Checked On : 2024-11月-22 07:40

最終作業日 | LMD : 2024-11月-22

判定 | Status : NOT COMPLETED

CO2-サ-加工機 - 4号機

工程 | Section : 2506 - レーザー(サ) (P) (F) (H) (N) *

モデル名 | Model Name : CO2-サ-105イ ビンダラ

チェックシート名 | CheckSheet Name : 設備点検表

OK

NG

WARNING

無し

の項目数

6

0

0

0

6

作業員 | Checked By : J01

作業日時 | Checked On : 2024-11月-22 07:40

最終作業日 | LMD : 2024-11月-22

判定 | Status : NOT COMPLETED

QUESTIONS FROM TECHFICS:

- 1) ANY DIFFICULTIES ON USING SYSTEM?
- 2) CAN YOU PLEASE PROVIDE INFROMATION FROM RFID DEVICE?
- 3) INSTEAD OF DOWNLOADING AND LINKING DEVICE CAN WE FIND ALTERNATE FOR THIS?

Wednesday, November 27, 2024

MEETING UPDATE – FOLLOW UP

NO	FEEDBACK	ACTION	PIC	DATE	COMMENT
1	Dashboard – operator changes in product master but not displaying	Programmer have resolve this issue in the coding -	Gopal	25/Nov	To further evaluate the action taken
2	SN- CMMS – Need to add in checksheet master, performance master	Techfics have update the required – upload by today	Gopal	27/Nov	Will upload the similar screen from ALN CMMS system Main screens – 13/Dec
3	Work order screen and work scheduler is separate & operator need to open up 2 screens & it delays it	The schedule will be created from the calendar.	Gopal	TBC	
4	Dashboard for abnormal to be blink – Red	Techfics will do it		TBC	Follow similar MM method
5	Check sheet master – can it be uploaded from excel to speed up	Requested to do it directly in system – it's actually double task	Ravi		
6	ID tag – how to incorporate in the CMMS system	Action a. Will generate QR & utilise the system for update & consistency	Ravi		This will also be done for MM as well
7	CMMS JM & MM – Synchronize content for both system	To review JM-Melvic & MM – Annisa and weekly review will be carry out on Friday together	Siva	03/Dec	To standardize the understanding for both party

PROJECT DETAILS

PROJECT	JM PIC	PROGRAMMER	SECTION	STATUS	TARGET
PC SYSTEM	Ms Shimizu	MS.KALAI	ALN	80% COMPLETED	MONITORING

LATEST SCREENS


プレス詳細レポート | PRESSING DETAIL REPORT

シリアルナンバー	品名	計数単位	入力	出力	原料ゼロ	プレスゼロ	ゼロ	キズ	ヘコミ	ヨコシ	異物分	タネリ	ピンホール	カタツキ	スジ	シワ	カケ	その他
41G4001	5.5"×7.5"×0.125" / 1P NAI	6000	1001	1001	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4104	5.5"×7.5"×0.125" / 1P NAI	6000	66	66	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4010	5.5"×7.5"×0.685" / 1P LAPED	6000	1166	1166	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4016	5.5"×7.5"×0.685" / 1P LAPED	6000	1166	1166	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4002	4.5"×4.5"×0.125" / 1P	10000	9520	9520	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4002	5.5"×7.5"×0.125" / 1P NAI	6000	1066	1066	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4119	RD/523	1000	192	192	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4104	4.5"×0.595"	10000	2208	2208	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4100	RD/523	10000	9797	9800	427	0	0	146	169	0	37	17	0	119	0	0	63	0
41G4081	550×1.67"	6000	144	144	0	0	0	0	0	0	0	0	0	0	0	0	0	0
41G4002	750×1.67"	6000	144	144	0	0	0	0	0	0	0	0	0	0	0	0	0	0

QUESTIONS FROM TECHFICS:

- 1) ANY DIFFICULTIES ON USING SYSTEM? Split lot
- 2) ANY SPECIFIC REPORT FOR PRODUCTION USE AND FOR MEETING PURPOSE?
- 3) HOW DO YOU WANT TO IMPLEMENT ONHOLD / RECYCLE PROCESS?
- 4) ARE WE GOING TO CARRY OUT END MONTH STOCK CHECK?
- 5) DO YOU WANT ANY SPECIFIC LABEL OR PRODUCTION SHEET?

MEETING UPDATE – FOLLOW UP

NO	FEEDBACK	ACTION	PIC	DATE	COMMENT
1	Product master screen - product list submitted	Uploaded	Kalai	Done	
2	ALN & SN – need to separate	ALN & SN system will be a separate system	Kalai	05/Nov	
3	System – No error Difficulty is Plant 2 – Shimizu Plant 6 – Asada (Laser) After 2 nd firing split to laser & 2 nd firing & this is an internal judgement		Shimizu & team	TBC	
4	Split Lot – changes isn't on time. Delay by few minutes before the changes take place	Techfics – will confirm this	Kalai	20/Nov	
5	Ms Shimizu – Inquire whether she needs the control of non conformance to be included in PC system	Plan to include QA system in PC system ON Hold,Rework Sample of on-hold form shared 	Shimizu	TBC	
6	Shimizu san will provide the listing of product code with alphabet control Template shared to Techfics	Process runcard – Eliminate the manual update to system data (Lot Traveller)	Ravi	06/Dec	

PROJECT DETAILS

PROJECT	JM PIC	PROGRAMMER	SECTION	STATUS	TARGET
HONING	Mr Daimon	MS.SUDHA	ALN & SN	50% COMPLETED	JAN - 2025

LATEST SCREENS

Running Hours : 12

Product :
-

Input Operator :
-

Output Operator :

Daily Input Target : 5000 (12 HRS)

As of now Target : 0

Output : 0

Downtime in Minutes :

Output : 0

Downtime in Minutes :

Downtime Remarks :

Speed :

OPERATIONAL SIGNAL : 0

ABNORMALITY SIGNAL : 0

Dryer Heater Temp :


Start :

Stop :

QUESTIONS FROM TECHFICS:

- 1) IS THERE ANYWAY TO GET THE OUTPUT FROM MACHINE?
- 2) INSTEAD OF READING DATA FROM EXCEL FILE, CAN WE COLLECT THE DATA DIRECTLY FROM PLC TO SQL?

MEETING UPDATE – FOLLOW UP

NO	FEEDBACK/INQUIRY	ACTION	PIC	DATE	COMMENT
1	Why need to use excel?	PLC IP address to be set from JM domain & not from the PLC ip	Daimon	TBC	
2	Data collection from excel	Explain to Daimon san to utilise the PLC software and 1 industrial PC will cater for all the machine Showed the example of data collection from PLC to SQL server 	Daimon	TBC	
3	Input & output for Honing	Dashboard isn't complete without the input & output. 2 option given - To tab from the robotics arm - To install input & output sensor to the counting Daimon san will install counting sensor & link to the PLC	Daimon	TBC	

MM

NEW IMPLEMENTATION

Brief to JM team on Maruwa's new implementation

- a. IT Online Complaint (JM/MM) – WhatsApp
- b. Production performance – Summary Press & Packing
- c. Linkage of multiple system – Casting vs CMS
- d. MM IT Infrastructure
- e. System audit – Implementation & utilization

PROJECT DETAILS

NEW REQUEST


VIEW REQUEST

CONTACT DETAILS

MASTER ▼

+ NEW

NEW REQUEST



Next Similar system → MJ

- * SN CMMS
- * SN CASTING
- * SN QC SYSTEM
- * SN EHS
- * ALN MOULD
- * SN MOULD
- * ALN PACKING
- * SN PACKING

MM – Update system complaint from MM system
[CHASING/HR/SALES/SAFETY/ CALIBRATION/ CMMS\)](#)

MM YIELD			Online Complain	
QA			INDIRECT	SAFETY
CV	MAGNET	GENERAL	PLANTWIDE	PLANTWIDE
	MAGNET PERFORMANCE	TFC TRACEABILITY	DMS SYSTEM	EHS
TYPRESS PERFORMANCE		TPH TRACEABILITY	CMMS	WWTP DIAGRAM

Current Status – Development of Training video

PROJECT DETAILS



TPH

	CURRENT		YESTERDAY		ACCUMULATED	
	PLAN	ACTUAL	PLAN	ACTUAL	PLAN	ACTUAL
PRESS	50,945	9,729	100,634	2,370	2,451,365	1,602,393
PACKING	77,000	5,400	77,000	11,400	1,463,000	1,381,893
VOID	0	0	0	0	0	7,400



CV

	CURRENT		YESTERDAY		ACCUMULATED	
	PLAN	ACTUAL	PLAN	ACTUAL	PLAN	ACTUAL
PRESS	49,212	37,167	103,654	40,874	2,690,214	1,573,500
PACKING	117,000	70,636	117,000	108,190	2,340,000	1,833,112
VOID	0	0	0	0	0	5,774

➔ Overall production performance summary for CV and TPH (Individual Dasdboard)

Next action

- Casting Summary (Output & Coil stock)
- FM Press & Packing Summary
- TFC Press & Packing Summary

SHORT DATE: 12/01/2024 NIGHT SHIFT



CV - PRESS



LATEST SCREENS

No. of Equipment : 45

OK : 22


NG : 0

[View](#)



Individual section's equipment performance summary shown on dashboard
Supportive : QA → Process operation

IOT MARUWA LAYOUT



Centralize plantwide networking with fibre optic
Date: 16/Dec

Standardization of IP address

Plant 6 & 5 ➔ IP : 3

Plant 1 & 3 ➔ IP : 4

Option of IP


IoT : IP 3

Hardware (Laptop) : IP 4


➔ Utilise existing PLC license (Kepware) only for 2 IP plantwide

SYSTEM AUDIT

- Identifies any abnormalities or if any system does not meet user requirement (end user of the system)



Issues and abnormalities put in the system audit findings



Audit findings raise up to programmers to resolve the issues. (By email or online meeting)



**The system audit finding
feedback to end user of the
system.
(Reverify the system audit
findings)**

Table no. : CIV-9	Grade : 
Quantity Checked :	Quantity Checked : 4596
Quantity Rejected :	Quantity Rejected : 0
Box Checked :	Box Checked : 2
Box Rejected :	Box Rejected : 0
Crack : 0	Crack Percentage : 0
Crack Percentage : 0	Crack Percentage : 0
Start : 11/25/2024 7:40:32 AM	Start : 11/25/2024 7:41:05 AM
Stop : 11/25/2024 9:28:17 AM	Stop : 11/25/2024 9:28:49 AM

CV SYSTEM AUDIT FINDINGS						
SYSTEM NAME	ISSUES	DETAILS	DATE ISSUE	PIC	ACTION	STATUS
CRACK CHECK	Remove: Qty rejected Box checked Box rejected					
						
						

ASSET MANAGEMENT & ASSET AUDIT

CMMS system use to track down all the IT appliances of Maruwa Malaysia

[illegible]

CMMS also use to do asset audit monthly according to items to check, standard, method and any abnormalities.

[illegible]

Thank You